

Course : MS Project 2013: Leading an IT Project

méthode pour la planification et le suivi de projet ; certification
PCIE® en option

Practical course - 3d - 21h00 - Ref. PIR

Price : 2150 CHF E.T.

Teaching objectives

At the end of the training, the participant will be able to:

- ✓ Organize the work environment with MS Project.
- ✓ Enter and define dependencies between a project's tasks.
- ✓ Identify the schedule's critical path and improve it.
- ✓ Assign resources to the project's tasks and optimize by sliding or leveling.
- ✓ Declare the project's progress and create the project's indicators of progress.
- ✓ Define and track the project's financial data.

Course schedule

1 Preparing the work environment.

- The Ribbon. Current views.
- Instituting the project calendar.
- Connecting with WBS.

Hands-on work

Browsing within MS Project. Configuring your environment. Initializing the project.

2 Scheduling and structuring the project

- Manual and automatic scheduling modes.
- Identifying the activities. Structuring the project.
- Analyzing the critical path and margins.
- Setting constraints in the schedule.

Hands-on work

Inputting dependencies. The different tables. Constraints.

PARTICIPANTS

PREREQUISITES

TRAINER QUALIFICATIONS

The experts leading the training are specialists in the covered subjects. They have been approved by our instructional teams for both their professional knowledge and their teaching ability, for each course they teach. They have at least five to ten years of experience in their field and hold (or have held) decision-making positions in companies.

ASSESSMENT TERMS

The trainer evaluates each participant's academic progress throughout the training using multiple choice, scenarios, hands-on work and more.

Participants also complete a placement test before and after the course to measure the skills they've developed.

TEACHING AIDS AND TECHNICAL RESOURCES

- The main teaching aids and instructional methods used in the training are audiovisual aids, documentation and course material, hands-on application exercises and corrected exercises for practical training courses, case studies and coverage of real cases for training seminars.
- At the end of each course or seminar, ORSYS provides participants with a course evaluation questionnaire that is analysed by our instructional teams.
- A check-in sheet for each half-day of attendance is provided at the end of the training, along with a course completion certificate if the trainee attended the entire session.

3 Optimizing the schedule

- Pausing an activity. Disabling a task.
- Optimization method. Splitting tasks.

Hands-on work

Optimizing timeframes and relationships between tasks. Splitting tasks.

4 Allocating resources

- Understanding the Work/Duration/Capacity relationship
- Types of resources, assignment modes.
- Estimating durations. Calculating the critical path.

Hands-on work

Inputting and assigning resources. Managing the calendar and capability of a resource.

5 Budgeting

- Incorporating forecast costs into the budget.
- Managing the cost of resources.
- Multiple-cost resources.
- Managing changes in a resource's cost.

Hands-on work

Entering expenses. Viewing the resource costs

6 Baseline

- Creating a cost/time baseline (performance).
- Incorporating subcontractor schedules.
- Adding post-scheduling tasks.

Hands-on work

Creating and updating a baseline

7 Monitoring the project

- Using the report center.
- Designing progress dashboards.
- Exporting data to Excel, Access, and Visio.
- Monitoring by charges and by deadlines.
- Monitoring by what's left and what's been used.
- Rescheduling uncompleted work.

Hands-on work

Declaring progress. Monitoring by charges and by deadlines. Rescheduling activities

TERMS AND DEADLINES

Registration must be completed 24 hours before the start of the training.

ACCESSIBILITY FOR PEOPLE WITH DISABILITIES

Do you need special accessibility accommodations? Contact Mrs. Fosse, Disability Manager, at psh-accueil@orsys.fr to review your request and its feasibility.

8 Multiproject work

- Integrating a subproject. Consolidating multiple projects.
- Creating links between projects.
- Sharing resources Resource pool.

Hands-on work

Multiproject work.

Dates and locations

REMOTE CLASS

2026 : 17 June, 17 June, 30 Sep., 30 Sep., 23 Nov.,
23 Nov.