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PARTICIPANTS

Business or cross-functional project

managers. 

PREREQUISITES

Project management experience

required. The fundamentals of

project management will not be

covered in this course.

TRAINER QUALIFICATIONS

The experts leading the training are

specialists in the covered subjects.

They have been approved by our

instructional teams for both their

professional knowledge and their

teaching ability, for each course they

teach. They have at least five to ten

years of experience in their field and

hold (or have held) decision-making

positions in companies.

ASSESSMENT TERMS

The trainer evaluates each

participant’s academic progress

throughout the training using

multiple choice, scenarios, hands-on

work and more.

Participants also complete a

placement test before and after the

course to measure the skills they’ve

developed.
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How can we identify change, assess it and anticipate its impact on the project and
the organization? What are the best practices for managing change
constructively? How and with whom? This training-workshop will help you build
your roadmap.

Teaching objectives

Identifying change
Building a change plan
Communicating with stakeholders
Implement corrective actions
Capitalize on modifications for future projects

At the end of the training, the participant will be able to:

Intended audience
Business or cross-functional project managers.

Prerequisites
Project management experience required. The fundamentals of project
management will not be covered in this course.

Practical details

Workshop: throughout the workshop, participants build their operational action
plan and put together their project manager's kit.

Active, participative teaching. Sharing of practices, exchanges. Case studies.
Toolbox and templates.

Hands-on work

Teaching methods

Course schedule
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TEACHING AIDS AND TECHNICAL

RESOURCES 

• The main teaching aids and

instructional methods used in the

training are audiovisual aids,

documentation and course material,

hands-on application exercises and

corrected exercises for practical

training courses, case studies and

coverage of real cases for training

seminars. 

• At the end of each course or

seminar, ORSYS provides participants

with a course evaluation

questionnaire that is analysed by our

instructional teams. 

• A check-in sheet for each half-day

of attendance is provided at the end

of the training, along with a course

completion certificate if the trainee

attended the entire session.

TERMS AND DEADLINES

Registration must be completed 24

hours before the start of the training.

ACCESSIBILITY FOR PEOPLE WITH

DISABILITIES

Do you need special accessibility

accommodations? Contact Mrs.

Fosse, Disability Manager, at psh-

accueil@orsys.fr to review your

request and its feasibility.

Reminder of project management process groups.
Diagnose the change, identify the problem: assess the impact of the
changes involved in the project.
Identify the stages of change and their impact on the employees concerned.
Identify decision-makers.
Map the various stakeholders and their respective roles.
Define everyone's contribution to the project.
Define the manager's role as guarantor of project success.
Build the change plan.

Communicate with stakeholders: decision-making bodies, customer
departments, project groups.
Involve sponsors and key contacts.
Build the communication plan.
Set up a crisis meeting.
Organize communication actions, use different media.
Overcome routines and resistance.

Implement the support plan.
Prepare and plan training programs.
Formalize the support plan.
Ensure the development of key skills.
Develop problem-solving tools.
Set up support structures for managers and people affected by change.

Select change management indicators for the project.
Identify and use different indicators.
Close management: individual and collective support.
Close the change project.
Capitalize on feedback.

1 Drawing up a change plan

Hands-on work
Identify the change or modification. Analyze impact. Draw up a change action
plan. Complete project manager kit templates.

2 Organizing change communication within the project

Hands-on work
Develop communication plan. Complete project manager kit templates.

3 Implement the action plan

Group discussion
Group reflection on action plan implementation. Complete the templates in
the project manager's kit.

4 Managing change

Hands-on work
Draw up closing plan. Complete project manager kit templates.
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Times
Courses take place from 09:00 to 12:30 and from 14:00 to 17:30.
Participants may arrive beginning at 08:45. Breaks and lunches are
complimentary.
For four- and five-day hands-on courses, sessions end at 16:00 on the last day of
the course, regardless of the teaching mode..

Dates and locations

REMOTE CLASS 
2026 : 12 June, 23 Sep., 24 Nov.

PARIS LA DÉFENSE 
2026 : 12 June, 23 Sep., 24 Nov.
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