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PARTICIPANTS

PREREQUISITES

TRAINER QUALIFICATIONS

The experts leading the training are

specialists in the covered subjects.

They have been approved by our

instructional teams for both their

professional knowledge and their

teaching ability, for each course they

teach. They have at least five to ten

years of experience in their field and

hold (or have held) decision-making

positions in companies.

ASSESSMENT TERMS

The trainer evaluates each

participant’s academic progress

throughout the training using

multiple choice, scenarios, hands-on

work and more.

Participants also complete a

placement test before and after the

course to measure the skills they’ve

developed.

TEACHING AIDS AND TECHNICAL

RESOURCES 

• The main teaching aids and

instructional methods used in the

training are audiovisual aids,

documentation and course material,

hands-on application exercises and

corrected exercises for practical

training courses, case studies and

coverage of real cases for training

seminars. 

• At the end of each course or

seminar, ORSYS provides

participants with a course evaluation

questionnaire that is analysed by our

instructional teams. 

• A check-in sheet for each half-day

of attendance is provided at the end

of the training, along with a course

completion certificate if the trainee

attended the entire session.

Course : MS Project 2013:
Leading an IT Project
méthode pour la planification et le suivi de projet ; certification
PCIE® en option

Practical course - 3d - 21h00 - Ref. PIR 
Price : 1830 € E.T.

Teaching objectives

Organize the work environment with MS Project.

Enter and define dependencies between a project's tasks.

Identify the schedule's critical path and improve it.

Assign resources to the project's tasks and optimize by sliding or
leveling.
Declare the project's progress and create the project's indicators of
progress.
Define and track the project's financial data.

At the end of the training, the participant will be able to:

Course schedule

The Ribbon. Current views.
Instituting the project calendar.
Connecting with WBS.

Manual and automatic scheduling modes.
Identifying the activities. Structuring the project.
Analyzing the critical path and margins.
Setting constraints in the schedule.

1 Preparing the work environment.

Hands-on work
Browsing within MS Project. Configuring your environment. Initializing the
project.

2 Scheduling and structuring the project

Hands-on work
Inputting dependencies. The different tables. Constraints.
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TERMS AND DEADLINES

Registration must be completed 24

hours before the start of the training.

ACCESSIBILITY FOR PEOPLE WITH

DISABILITIES

Do you need special accessibility

accommodations? Contact Mrs.

Fosse, Disability Manager, at psh-

accueil@orsys.fr to review your

request and its feasibility.

Pausing an activity. Disabling a task.
Optimization method. Splitting tasks.

Understanding the Work/Duration/Capacity relationship
Types of resources, assignment modes.
Estimating durations. Calculating the critical path.

Incorporating forecast costs into the budget.
Managing the cost of resources.
Multiple-cost resources.
Managing changes in a resource's cost.

Creating a cost/time baseline (performance).
Incorporating subcontractor schedules.
Adding post-scheduling tasks.

Using the report center.
Designing progress dashboards.
Exporting data to Excel, Access, and Visio.
Monitoring by charges and by deadlines.
Monitoring by what's left and what's been used.
Rescheduling uncompleted work.

3 Optimizing the schedule

Hands-on work
Optimizing timeframes and relationships between tasks. Splitting tasks.

4 Allocating resources

Hands-on work
Inputting and assigning resources. Managing the calendar and capability of a
resource.

5 Budgeting

Hands-on work
Entering expenses. Viewing the resource costs

6 Baseline

Hands-on work
Creating and updating a baseline

7 Monitoring the project

Hands-on work
Declaring progress. Monitoring by charges and by deadlines. Rescheduling
activities
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Integrating a subproject. Consolidating multiple projects.
Creating links between projects.
Sharing resources Resource pool.

8 Multiproject work

Hands-on work
Multiproject work.

Dates and locations

REMOTE CLASS 
2026 : 17 June, 17 June, 30 Sep., 30 Sep., 23 Nov.,
23 Nov.

PARIS LA DÉFENSE 
2026 : 17 June, 30 Sep., 23 Nov.
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