
PARTICIPANTS

IT project managers, user project

managers, project management

assistants, certification candidates

and all those involved in project

management. 

PREREQUISITES

Knowledge of basic IS vocabulary.

TRAINER QUALIFICATIONS

The experts leading the training are

specialists in the covered subjects.

They have been approved by our

instructional teams for both their

professional knowledge and their

teaching ability, for each course they

teach. They have at least five to ten

years of experience in their field and

hold (or have held) decision-making

positions in companies.

ASSESSMENT TERMS

The trainer evaluates each

participant’s academic progress

throughout the training using

multiple choice, scenarios, hands-on

work and more.

Participants also complete a

placement test before and after the

course to measure the skills they’ve

developed.
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Carrying out an Information System development project is full of pitfalls, as an
analysis of the difficulties encountered in practice shows. This course, based
essentially on the experience of the speakers, will provide you with all the
elements you need to control the progress of your IT projects, in terms of
deadlines, costs and quality.

Teaching objectives

Break down a project into components and define a life cycle

Master the indicators to evaluate when deciding to outsource

Evaluate project workloads, define and organize schedules
accordingly
Build and monitor a project's budget dashboard

Evaluate your project team management style and master the
project communication plan
Identify project risks and appropriate responses

At the end of the training, the participant will be able to:

Intended audience
IT project managers, user project managers, project management assistants,
certification candidates and all those involved in project management.

Prerequisites
Knowledge of basic IS vocabulary.

Course schedule

The notion of project and project management.
Project players.
Product and project. Project life cycle.
Project process groups.
The PMI (Project Management Institute) best practice guidelines and
knowledge areas.

1 Introduction to project management
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TEACHING AIDS AND TECHNICAL

RESOURCES 

• The main teaching aids and

instructional methods used in the

training are audiovisual aids,

documentation and course material,

hands-on application exercises and

corrected exercises for practical

training courses, case studies and

coverage of real cases for training

seminars. 

• At the end of each course or

seminar, ORSYS provides

participants with a course evaluation

questionnaire that is analysed by our

instructional teams. 

• A check-in sheet for each half-day

of attendance is provided at the end

of the training, along with a course

completion certificate if the trainee

attended the entire session.

TERMS AND DEADLINES

Registration must be completed 24

hours before the start of the training.

ACCESSIBILITY FOR PEOPLE WITH

DISABILITIES

Do you need special accessibility

accommodations? Contact Mrs.

Fosse, Disability Manager, at psh-

accueil@orsys.fr to review your

request and its feasibility.

Planning and defining content: product analysis, identifying alternatives.
Stakeholder analysis.
Models (waterfall, W, iterative). Project types: development, integration,
deployment.
Create the project breakdown structure: WBS.

Effort estimation
Techniques: expert judgment (Delphi), analogy, analytical evaluation,
probabilistic evaluation, function points...
Sequencing of activities: antecedent method, determination of
dependencies, shifting (advance/delay).
Schedule development and compression: contingency analysis, resource
leveling, critical chain...

Financial cost estimation: techniques and methods.
Budgeting: controlling costs; monitoring: building and analyzing budget
indicators.

Introduction to project risks. Risk management planning.
Risk identification (brainstorming, cause-effect diagram, checklist
analysis).
Qualitative (probability, impact, etc.) and quantitative (expected monetary
value, decision tree) analyses.
Risk response planning.
Risk monitoring and control. Audit: risk factors.

2 Project content management

Hands-on work
Breakdown of a project by component and definition of the life cycle.

3 Deadline management

Hands-on work
Evaluation of loads using different methods. Drawing up and analyzing a
diagram. Drawing up and compressing a schedule.

4 Cost management

Hands-on work
Build a budget and cost-control dashboard.

5 Risk management

Hands-on work
Identification de risques projet, évaluation du risque. Repérage de réponses
adaptées au risque.
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Plan contracts. Solicit bids. Contract administration and closing.
Project players: project owner, project manager. Roles and
responsibilities.
Project integration management: the management plan, directing and
steering project execution.
Project management indicators.

Teamwork. Motivation. Management style.
Resource planning. Train, develop and manage the project team.
The project information system: individual and project tracking.

Human communication. Communication planning.
Dissemination of information. Preparation of progress reports.
Stakeholder management.

Typology of profit objectives. ROI. Investment decision.

Quality benchmarks. Quality and projects. Quality planning. Implementing
quality assurance.
Implement quality control.

6 Subcontracting management

Hands-on work
Buy or make decision tree.

7 Project human resources management

Hands-on work
Leadership style, individual assessment, project progress.

8 Project communications management

Hands-on work
Project communication plan.

9 Calculating project profitability

Hands-on work
ROI, payback period.

10 Project quality management

Hands-on work
Metric search.

Dates and locations

REMOTE CLASS 
2026 : 22 Apr., 27 May, 27 May, 17 June, 17 June,
22 July, 19 Aug., 19 Aug., 30 Sep., 28 Oct.,
18 Nov., 2 Dec., 2 Dec., 2 Dec.

LAUSANNE 
2026 : 27 May, 30 Sep., 18 Nov.

GENÈVE 
2026 : 27 May, 30 Sep., 18 Nov.

ORSYS TRAINING - https://www.orsys.fr/swiss/ - info@orsysformation.ch - +41 (0)78 319 46 24 Page 3 / 3


	Course : Managing an IT project
	Practical course - 3d - 21h00 - Ref. GPI  Price : 2220 CHF E.T.
	1 Introduction to project management
	2 Project content management
	3 Deadline management
	4 Cost management
	5 Risk management
	6 Subcontracting management
	7 Project human resources management
	8 Project communications management
	9 Calculating project profitability
	10 Project quality management


