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PRINCE2® 7th Edition, Foundation: Certification
Hands-on course of 3 days - 21h
Ref.: NIR - Price 2025: 2 330 (excl. taxes)
The price for the 2026 session dates may be revised

TRAINER QUALIFICATIONS
The experts leading the training are
specialists in the covered subjects.
They have been approved by our
instructional teams for both their
professional knowledge and their
teaching ability, for each course
they teach. They have at least five
to ten years of experience in their
field and hold (or have held)
decision-making positions in
companies.

ASSESSMENT TERMS
The trainer evaluates each
participant’s academic progress
throughout the training using
multiple choice, scenarios, hands-
on work and more.
Participants also complete a
placement test before and after the
course to measure the skills they’ve
developed.

TEACHING AIDS AND
TECHNICAL RESOURCES
• The main teaching aids and
instructional methods used in the
training are audiovisual aids,
documentation and course material,
hands-on application exercises and
corrected exercises for practical
training courses, case studies and
coverage of real cases for training
seminars.
• At the end of each course or
seminar, ORSYS provides
participants with a course
evaluation questionnaire that is
analysed by our instructional teams.
• A check-in sheet for each half-day
of attendance is provided at the end
of the training, along with a course
completion certificate if the trainee
attended the entire session.

TERMS AND DEADLINES
Registration must be completed 24
hours before the start of the
training.

ACCESSIBILITY FOR
PEOPLE WITH DISABILITIES
Do you need special accessibility
accommodations? Contact Mrs.
Fosse, Disability Manager, at psh-
accueil@ORSYS.fr to review your
request and its feasibility.

EDUCATIONAL OBJECTIVES
At the end of the training, the trainee will be able to:

Understand the four integrated elements and
seven principles that govern a PRINCE2® project

Be able to track PRINCE2® project management
processes

Explain the benefits provided by PRINCE2®

Take the PRINCE2® Foundation certification
exam

TEACHING METHODS

Explanation of concepts, feedback,
and preparation for the certification
exam.

HANDS-ON WORK
Participants will be prepared to act as
a knowledgeable member of a project
team using the PRINCE2® method.

CERTIFICATION
A] For an in-person course, the
PRINCE2® Foundation 6th Edition
certification exam is held on the final
afternoon (online exam).
B] For a remote learning course, a
voucher is provided to take the exam
online at some point after the session.

THE PROGRAMME
last updated: 02/2024

1) Introduction
- Introduction to the PRINCE2® Foundation exam, target audience and objectives.
- PRINCE2® 6th Edition specifications.
- Definition of a project according to PRINCE2®, definition and characteristics,
comparison with PMBOK.
- Projects in their contexts.
- What PRINCE2® does not cover.
- Six aspects of project performance.
- Measuring the success of a project.
- The AXELOS PPM framework: portfolio, program, P3O office. Managing Successful
Programmes (MSP).
Group discussion : Group discussion on the characteristics of a PRINCE2® project.

2) Structure of PRINCE2®.
- Structures of PRINCE2®: 7 principles, 7 themes, 7 processes.
- Introduction to PRINCE2® principles, themes and processes.
- PRINCE2® management products.
- Contextualization in PRINCE2®.
Exercise : Questions about PRINCE2® principles and adaptation.

3) Processes and themes to create the project
- The "business case" theme: establishing the mechanisms for determining whether the
project is desirable, viable and feasible.
- The "organization" theme: defining and establishing the accountability and responsibility
structure for the project.
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- The process of "directing a project": enabling the steering committee to make key
decisions.
- The "starting up a project" process: preventing poorly designed projects from starting
and approving viable ones.
- The notion of continuous business justification.
- Defining the structure and roles of your organization.
- Enabling the project board to assume responsibility for the project.
- Ensuring that the prerequisites are in place for initialization.
Exercise : Explaining the value and rationale of the different processes and themes presented.
Defining deliverables, results and benefits. Describing the roles and responsibilities of the
steering committee, executive, etc.

4) Processes and themes for initiating a project
- The "risk" theme: identify, evaluate and control the uncertainties of the project.
- The "quality" theme: define the means used to verify that the products are adapted to the
needs.
- The "change" theme: identify, evaluate and control any potential approved changes to
the project's baselines.
- The "plans" theme: defining the means of product delivery and facilitating communication
and control.
- The "progress" theme: establishing mechanisms to monitor/compare achievements
against plans.
- The process of "initiating the project": to enable the understanding of the work to be done
and the products to be produced.
- Definition of risk, impacts and measurements.
- Systematic change control approach.
- Definition of quality. Acceptance criteria. Quality management.
- The three levels of plans and the relationships between plans. The planning stages.
Group discussion : Explain the purpose, describe the minimum requirements of PRINCE2®,
and the key concepts and procedures associated with all the themes presented in the
chapter. Case studies.

5) Delivery and closing processes
- The "controlling a stage" process: assigning tasks and informing the steering committee
of the project's progress.
- The "managing product delivery" process: agreeing on requirements for acceptance,
execution and delivery.
- The "managing a stage boundary" process: evaluating the success of the current stage,
approving the next one.
- The "closing a project" process: providing a fixed point corresponding to confirmation
that the product is accepted.
- Implementing corrective actions to ensure that the stage remains within tolerances.
- Ensuring that products are delivered as expected and within tolerances.
- Assuring the steering committee that all products are completed and approved.
- Verifying user acceptance of the project's product and comparing performance with
baseline values.
Group discussion : Explain the purpose, objectives and context of the processes presented.

6) Preparing for and taking the Foundation 6th Edition exam
- Practicing on mock exam questions.
- Exam conditions. Types of questions.
- Tips for the exam.
Exam : Taking the PRINCE2® Foundation 6th Edition exam. One hour multiple-choice,
closed-note, 60 questions, 55% correct answers for certification.
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DATES

REMOTE CLASS
2025 : 19 nov.

2026 : 16 mars, 15 juin, 02 sept.,
16 déc.


