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How can weidentify change, assess it and anticipateits impact on the project
and the organization? What are the best practices for managing change
constructively? How and with whom? This training-workshop will help you build
your roadmap.

@’j Teaching objectives
At the end of the training, the participant will be able to:

@ ldentifying change

@ Buildingachangeplan

@ Communicating with stakeholders

@ |mplement corrective actions

@ Capitalize on modifications for future projects

Intended audience
Business or cross-functional project managers.

Prerequisites

Project management experience required. The fundamentals of project
management will not be covered in this course.

Practical details

Hands-on work

Workshop: throughout the workshop, participants build their operational action
plan and put together their project manager's kit.

Teaching methods

Active, participative teaching. Sharing of practices, exchanges. Case studies.
Toolbox and templates.

Course schedule

PARTICIPANTS
Business or cross-functional project

managers.

PREREQUISITES

Project management experience
required. The fundamentals of
project management will not be

covered in this course.

TRAINER QUALIFICATIONS

The experts leading the training are
specialists in the covered subjects.
They have been approved by our
instructional teams for both their
professional knowledge and their
teaching ability, for each course they
teach. They have at least five to ten
years of experience in their field and
hold (or have held) decision-making

positions in companies.

ASSESSMENT TERMS

The trainer evaluates each
participant’s academic progress
throughout the training using
multiple choice, scenarios, hands-on
work and more.

Participants also complete a
placement test before and after the
course to measure the skills they've

developed.
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@ Drawing up achange plan

e Reminder of project management process groups.

e Diagnosethe change, identify the problem: assess the impact of the
changes involved in the project.

¢ |dentify the stages of change and their impact on the employees

concerned.

Identify decision-makers.

Map the various stakeholders and their respective roles.

Define everyone's contribution to the project.

Define the manager's role as guarantor of project success.

Build the change plan.

Hands-on work
Identify the change or modification. Analyze impact. Draw up a change action
plan. Complete project manager kit templates.

@ Organizing change communication within the project

e Communicate with stakeholders: decision-making bodies, customer
departments, project groups.

Involve sponsors and key contacts.

Build the communication plan.

Set up acrisis meeting.

Organize communication actions, use different media.

Overcome routines and resistance.

Hands-on work
Develop communication plan. Complete project manager kit templates.

@ Implement the action plan

Implement the support plan.

Prepare and plan training programs.

Formalize the support plan.

Ensure the development of key skills.

Develop problem-solving tools.

Set up support structures for managers and people affected by change.

Group discussion
Group reflection on action plan implementation. Complete the templates in
the project manager's kit.

@ Managing change

e Select change management indicators for the project.
e |dentify and use different indicators.

e Close management: individual and collective support.
e Closethe change project.

e Capitalize on feedback.

Hands-on work
Draw up closing plan. Complete project manager kit templates.

Dates and locations

REMOTE CLASS PARIS LA DEFENSE

TEACHING AIDS AND TECHNICAL
RESOURCES

e The main teaching aids and
instructional methods used in the
training are audiovisual aids,
documentation and course material,
hands-on application exercises and
corrected exercises for practical
training courses, case studies and
coverage of real cases for training
seminars.

o At the end of each course or
seminar, ORSYS provides
participants with a course evaluation
questionnaire that is analysed by our
instructional teams.

e A check-in sheet for each half-day
of attendance is provided at the end
of the training, along with a course
completion certificate if the trainee
attended the entire session.

TERMS AND DEADLINES
Registration must be completed 24

hours before the start of the training.

ACCESSIBILITY FOR PEOPLE WITH
DISABILITIES

Do you need special accessibility
accommodations? Contact Mrs.
Fosse, Disability Manager, at psh-
accueil@orsys.fr to review your

request and its feasibility.
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