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PARTICIPANTS

Project manager, department

manager, project engineer, planner. 

PREREQUISITES

Basic knowledge of MS-Project.

TRAINER QUALIFICATIONS

The experts leading the training are

specialists in the covered subjects.

They have been approved by our

instructional teams for both their

professional knowledge and their

teaching ability, for each course they

teach. They have at least five to ten

years of experience in their field and

hold (or have held) decision-making

positions in companies.

ASSESSMENT TERMS

The trainer evaluates each

participant’s academic progress

throughout the training using

multiple choice, scenarios, hands-on

work and more.

Participants also complete a

placement test before and after the

course to measure the skills they’ve

developed.

TEACHING AIDS AND TECHNICAL

RESOURCES 

• The main teaching aids and

instructional methods used in the

training are audiovisual aids,

documentation and course material,

hands-on application exercises and

corrected exercises for practical

training courses, case studies and

coverage of real cases for training

seminars. 

• At the end of each course or

seminar, ORSYS provides

participants with a course evaluation

questionnaire that is analysed by our

instructional teams. 

• A check-in sheet for each half-day

of attendance is provided at the end

of the training, along with a course

completion certificate if the trainee

attended the entire session.
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This training course will give you a complete command of Microsoft Project. It is
organized around a real-life case study implementing its various functionalities.
You'll also see how to build an organization around the tool to harmonize the
monitoring and management of company projects.

Teaching objectives

Setting project environment variables in MS-Project

Capture and organize the project task network

Identify the critical path of a project and its margins for
improvement
Allocate resources to tasks and optimize their use

At the end of the training, the participant will be able to:

Intended audience
Project manager, department manager, project engineer, planner.

Prerequisites
Basic knowledge of MS-Project.

Practical details

Participants have to handle a project from A to Z, following an approach to
organization, planning and management using MS-Project.

Hands-on work

Course schedule

Overview of how displays, tables and filters work. Create customized
displays.
Create a project template.

1 Preparing the working environment
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TERMS AND DEADLINES

Registration must be completed 24

hours before the start of the training.

ACCESSIBILITY FOR PEOPLE WITH

DISABILITIES

Do you need special accessibility

accommodations? Contact Mrs.

Fosse, Disability Manager, at psh-

accueil@orsys.fr to review your

request and its feasibility.

Definition of objectives, project phases and key milestones. Enter
objectives into MS-Project.
Project breakdown.
Construction of a work breakdown structure (WBS).

Identification of activities.
Construction of the linking logic.
Critical path calculation. Schedule input.

Presentation of link types. Duration assumptions. Critical path and margin
analysis.

Typologies of resources and how they are used.
The Work/Duration/Capacity relationship. Types of tasks.

Integrate communication actions.
Save and view reference plans.

Reminders: reference, advancement, RAF, VBTR.
Comparison of advancement methods.
Project communication. Planning as a communication tool.

2 Framing and structuring the project

Hands-on work
Initialize project. Enter objectives, flowchart, responsibilities. Customize
environment.

3 Initial planning

Hands-on work
Enter sequence logic. Enter duration. Navigate the Gantt.

4 Schedule optimization

Hands-on work
Reduce deadlines in MS-Project. Take a copy with initial planning. Gantt
tracking.

5 Resource allocation

Hands-on work
Enter and allocate resources. Link between resource availability and task
duration. Resource calendar.

6 Reference planning

Hands-on work
Complete the TO. Add data outside the TO. Organize Gantt. Cancel initial
planning.

7 Project management

Hands-on work
Copy initial schedule. Set and display status date. Declare progress. Set up
indicators.



Presentation of multiproject issues.
Analysis of the possibilities offered by MS-Project.

8 Multi-project work

Hands-on work
Working with multiple projects. Create a model project.

Dates and locations

REMOTE CLASS 
2026 : 2 Mar., 27 May, 7 Oct.

PARIS LA DÉFENSE 
2026 : 27 May, 7 Oct.
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